
    Haltwhistle Station Waiting Room Buildings  
  Redevelopment - One Year on! 

	 	 	 	 	 

Unbelievably the 21st September marks the one year anniversary of work beginning on site at 
Haltwhistle station and yes, we will be marking the occasion with cake! The project has had it ups 
and downs and we are still a little way off the finishing line with building material supply issues 
and some unexpected electrical issues that require various modifications and subsequent 
approvals before they can be implemented.


Nonetheless progress is still being made with work on the platform 2 building just awaiting the 
electrical work, some plumbing work and some internal painting. We are particularly pleased with 
the security bars for the studio windows that face away from the track. These were designed and 
made by Alex Prince of Fox Frinton of Hexham who took inspiration from the Water Tower and 

footbridge in the design. In addition Alex has 
designed and made a surround for our Hadrian’s 
head mosaic which will be mounted on the railings 
on platform 2 and will welcome visitors to 
Haltwhistle. We are not ready to mount it yet so 
something to look forward to in the next update.




Work on platform 1 is underway with main structure having been repaired with new corner posts, 
baseplate and weatherboard in addition to significant levelling of the structure which was out by 
12cm. New floor joists and a new floor has been laid throughout the building and the roof 
structure strengthened ready to take the necessary insulation. The sewage and water pipes have 
been installed, along with the first fix electrical work the new glass waiting room door. The doors 
and window frames are being refurbished and the PV panels are about to be fixed to the roof. 


We hope you agree that, whilst it is 
taking time, the result is excellent and 
well worth the wait. Rail Minister Chris 
Heaton Harris made a flying visit 
several months ago with our MP, Guy 
Opperman, with Guy retuning in 
August for a tour of the progress. We 
are already receiving interest from 
prospective tenants and plan to hold 
open days as soon as the buildings 
are handed over to us.
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